

PROCESS	APPROACH /ACTIVITY	TIMELINE
SCOPING	<ul style="list-style-type: none"> • Agree approach to the LIS development • Reviewing existing evidence and building a narrative that identifies gaps and details areas of strength, challenge and opportunity • Consultation with partners and stakeholders to inform the approach and process • Develop a communications & engagement plan for the LIS development 	June- July 2019
BUILDING THE EVIDENCE BASE & DEFINING PROPOSITIONS	<ul style="list-style-type: none"> • Consultation with partners and stakeholders around the evidence base narrative to test and debate its findings and agree emerging propositions • Agreement of evidence base and emerging propositions • Commissioning of further 'deep dive' work, if required, to help further explore an area or help to develop propositions • Productivity Foundation/ Grand Challenge workshops with partners and stakeholders to further refine the propositions • Start to identify how evaluation will be undertaken and embedded • Liaison with Government departments regarding evidence propositions • Progress and structure agreed through Federated (September) 	August - September 2019
DRAFTING OF THE LIS	<ul style="list-style-type: none"> • Progress, structure and process for finalisation agreed through Strategic Board (4th October) • Drafting and designing of the strategy document • Wider consultation to inform the development of the draft strategy • Sharing of the draft with partners and stakeholders for review 	October - November 2019
LIS SIGN OFF	<ul style="list-style-type: none"> • Final draft to go to Federated Boards • Final draft to be agreed by Strategic Board • Finalising of the LIS Strategy document and accompanying documents 	November – December 2019
SUBMISSION OF THE LIS	<ul style="list-style-type: none"> • Submit the LIS to Government 	December 2019
NEGOTIATION AND IMPLEMENTATION	<ul style="list-style-type: none"> • Government discussions and negotiation to secure agreement of the LIS • Development of an implementation plan to deliver • Full publication and launch of the South East Local Industrial Strategy 	January – March 2020